
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:48 PM

Run date

Time

Reviewer: Liu, Tai-Lin 14-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 047 Date: 19-Mar-2010 Friday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: Over Time:

Const Calendar Day: 192

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Work description.

1. Lifting OBG Lift L2W.
A. 4 tug boats worked with the barge carrying OBG Lift L2W at about 10:50am.
B. 6 workers worked on top of L2W deck to hook up L2W with Lifting frame. (from Ed Meyer's group)
C. 6 workers worked below the soffit of the OBG Lift to un-tie the OBG. (from Carlous's group)
D. OBG Lift L2W finally erected on temp. truss at about 1:15pm.

2. I checked the installation of the seismic shear plate connecting the OBG Lift to its own cradle frame.
A. Check the snug tight of all the connecting bolts and latter on for the pre-tension of them.

3. Jacking up the OBG Lift for adjustment at 8:40am.

Jacking pressure of OBG Lift L2W
===========================:

Support Location Jacking Pressure (Stable Pressure) (Hightest Pressure)
================ =========================== ===============

NW: 2800 psi 3400psi
NE: 4575 psi 4800psi
SW: 3100 psi 3500psi
SE: 2800 psi 3500psi

056 W-L02-OBG.056

Attachment
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 047 Date: 19-Mar-2010 Friday

OBG Lift L2W in Air Crossbeam 02 is Ready, Sitting on Barge at Pier 7

Detattch OBG Lift to Barge OBG Lift L2W in Air

OBG Lift L2W in Air Barge with OBG Lift L2W Arrived
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Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 047 Date: 19-Mar-2010 Friday

Hooking up OBG Lift with Lifting Frame Hooking up OBG Lift with Lifting Frame

Hooking up OBG Lift with Lifting Frame Pushing OBG Lift L2W (half way)

Crossbeam 02 is Ready, Sitting on Barge at Pier 7 Beginning to Lift from the Barge
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